












THE TOP 5 WAYS TO AVOID PROJECT SHIPWRECK

#projectshipwreck



| | | |
|-----------------------------------|---|--|
| 1 USE A REAR VIEW MIRROR |  Conduct retrospectives for every major phase |  Preserve and record lessons learned and refer to them |
| 2 AMP YOUR HEALTH CHECKS |  During health checks, offer neutrality or even anonymity to the team |  Proactively uncover delivery risks and roadblocks |
| 3 PRIORITIZE BUY-IN |  Avoid leading the team towards an already pre-determined outcome |  Achieve alignment at every stage and session, and avoid 11 th hour changes |
| 4 ENCOURAGE TRANSPARENCY |  Set a stage for openness, candor and inclusivity |  Hold honest discussions and, above all, seek the <u>truth</u> |
| 5 ESTABLISH A SHARED FORUM |  Create an official (virtual) forum for the lifecycle of the project |  Ensure privacy, security and accessibility for all team members and stakeholders during live workshops and offline interaction |